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Week: October 12-18, 2014 Project No:  1305 

Rain Days/Weather Conditions: Rained a total of 2.7” from Sunday to Thursday this week 
(Burkesville gauge). 

Personnel on-site:  EcoGro/Ridgewater:  John Arthur, Tom Cutter, Chad Relinski, Brad 
Redmon, & Russ Turpin. 
Stantec:  N/A 

Equipment on-site: Komatsu PC 160 w/ hyd. thumb, PC 360 w/ hyd. thumb, Terex 
TA27, Bobcat T300 

Material deliveries to project site:  N/A 

Work performed this week:  Sieved 12”+ rock from previously sieved rock (6”+) at 
Disposal Area.  Approximately 2000 cubic yards of rock 
were sieved. 

 No other work was performed this week due to the rain. 

Erosion & sediment controls 
installed: 

 N/A 

Work scheduled for next week:  Continue excavating for floodplain and channel upstream 
of Campground Road (113+00 to 116+80) and haul clay to 
ravine. 

 Finish compacted clay fill in ravine stream crossing ~Sta. 
106+00 to 106+60. 

 Build ravine rock spillway. 
 Continue delivering boulders for step pools and start 

delivering 18” D50 rock for step pools as weather allows. 
 

Work planned for two weeks ahead:  Construct channel from ~Sta. 110+00 to 116+80. 
 Continue delivering boulders and 18” D50 rock for step 

pools as weather allows. 
 

General Comments:  The 2”+ of rain this week, in addition to the 2”+ of rain last 
week prevented any work on the stream this week.  The 
weather is forecasted to be drier next week. 
 

 
Prepared by:  Eric Dawalt, P.E.                                 

 
Date:  10-17-14   

 

 
 

Precipitation this week (Burkesville gauge). 



Weekly Construction Report 
Hatchery Creek Design/Build Project 

 
 

2 
 

Since there was no stream construction this week due to the rain, following are some pictures of 
the completed channel reaches with water in it due to the rain: 

 

 
 

Section of completed channel (looking upstream/south from~ Sta. 128+50).  Tributary 9 Spillway is to 
the right of picture. 

 

 
 

Looking down the Tributary 9 Spillway (looking west from~ Sta. 128+50).  There is already enough 
flow through the spillway to maintain perennial flow in Tributary 9, as can be seen at the end of the 

spillway in the middle of the picture. 



Weekly Construction Report 
Hatchery Creek Design/Build Project 

 
 

3 
 

 
 

Section of D (braided) channel in the middle of temporarily impacted and enhanced areas of wetlands 
(looking southeast at ~Sta.138+50).  Water is currently flowing into this area from Tributary 9 and is 

only flowing out via the Tributary 9 spillway at ~LT Sta. 128+00. 
 
 


